April Module Production

done
What's needed:
Primary contact
Secondary contact

√
Factory layout
Tacy
Jim,Vic,Ken

√

Station dimensions
Chase,Anderson




Component storage



√
List of materials
Tacy
Chase


Assembly instructions
Chase
Tacy, Pearson



Glue line spacing
Vic
Jim


Mapping instructions
Danny



Glue machine instructions
Jim
Vic, Frank



Bypass strip instructions
?????



Timing estimates
Jim
Tacy, et al.


Staffing estimates
Jim
Tacy


Staffing assignments
Jim


√
Rack motion plan (need layout first)
Tacy
Jim, Vic, Ken


QA plan and instructions
?
Tacy, Plunkett, Border, Anderson


QA equipment
???


√

PC requirements
Border


√

Networking plan




Construction plan
Tacy
Jim



Types of modules





Modules per day




Delivery dates for components (ASAP)
Chase



Vacuum instructions
Jim
Ken



(blanket, tape, poly)




Extrusion cutting instructions
Jim




Bypass strip instructions




Flycutting instructions
Vic
Ken, Frank


Flycut inspection instructions
Tacy
Frank, Misha


Detailing instructions
Chase
Tacy, Pearson, Trevor, Hanson


Light leak testing instructions
Rich



Light leak testing equipment
Rich
Misha


Source tube layout
Rich



Source tube installation instructions
Rich



Component prep instructions
Tacy
Chase
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